

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Nalgonda District - PMGSY – Phase – VII – “Road from R&B Road to Marriguda via Bejjikal, in Nalgonda District”- Revised Administrative Sanction along with excess tender premium – Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPT

G.O.Rt.No. 181

Dated:04-02-2012.

Read the following:-

- 1) G.O.Ms.No.1317, PR&RD (Progs.II) Dept.dated.29.8.08.
- 2) From the ENC (PR), PMGSY, Lr.No.W12/DEE-4/ PMGSY/
Phase VII -1317/09, dated. 02.08.2011.

<<>>

ORDER:

In the reference 1st read above, orders were issued according Original Administrative Sanction for Rs. 212.00 lakh in respect of the work “Road from R&B Road to Marriguda via Bejjikal, in Nalgonda District” under PMGSY Phase VII.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Modified Revised Administrative Sanction for an amount of Rs.191.89 lakh as against the Original Administrative Sanction of Rs. 212.00 lakh in respect of the work “Road from R&B Road to Marriguda via Bejjikal, in Nalgonda District” under PMGSY Phase VII, due to excess tender premium.

3. Government after careful examination of the proposal, hereby accord Modified Revised Administrative Sanction for an amount of Rs.191.89 lakh (Rupees One crore ninety one lakh and eighty nine thousand only) indicating GOI share of Rs.187.85 lakh (Rupees One crore eighty seven lakh and eighty five thousand only) and State share of Rs.4.04 lakh (Rupees Four lakh and four thousand only) in respect of the work “Road from R&B Road to Marriguda via Bejjikal, Nalgonda District” under PMGSY Phase-VII as against the Original Administrative Sanction for an amount of Rs.212.00 lakh (Rupees Two crore and twelve lakh only) due to excess tender premium to be borne from the State Government under PMGSY guidelines. The amount chargeable as follows:

1. OAS cost of above work : Rs. 212.00 lakh

Now RAS required as follows

a) Amount chargeable from PMGSY Ph.VII : Rs. 187.85 lakh

b) Amount chargeable from State Govt. share

Towards excess Tender Premium : Rs. 4.04 lakh

Total RAS required (a+b) : Rs. 191.89 lakh

5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested take necessary action accordingly.

p.t.o.

::2::

6. This order issues with the concurrence of the Finance Dept. Vide their U.O.No.33697/745/Expr.PR&RD/11, Dt. 27.12.2011.

7. A copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Nalgodna District.
The District Treasury Officer, Nalgona District.
The Accountant General. AP. Hyderabad.
Copy to:
The Finance (EXP.PR&RD) Department.
The PS to Min(PR & RWS)
Sc/sf.

//FORWARDED::BY ORDER//

SECTION OFFICER